



# KITSAP COUNTY COMPREHENSIVE PLAN UPDATE

## "Phase 1" Outreach Schedule

BAS, Gap Analysis and Initial Project Scoping	Date(s)	Steps/Notes	Assigned	Done
Internal Team Meetings	<i>Ongoing</i>			
Internal Meeting #1 to discuss potential changes				
Internal Meeting #2 to discuss potential changes				
County Review of B.A.S and Checklist	March 20 – April 7			
B.A.S Document and Gap Analysis Complete	April 21	Post on Project Website		
Scoping matrix with potential changes	April 28	Internal Document		
<b>Public Outreach/Presentations</b>				
CAC Discussions	<i>Ongoing</i>	Connect with Eric Baker, reserve time at meetings.		
Finalize PPP	February 24		Carla	X
Create Website	March 7	Get website info to Cindy by 2/21	Carla	X
BoCC Briefing	March 6	Inform on PPP, upcoming notification, and outreach. Feedback on working groups. Let them know about letter to Tribes. Materials sent by 2/27	Carla	X
Initial Kick Off Notification	March 15	Goes to Tribes (govn to gov from Board) and Notification List, and GovDelivery	Kirvie	
Letters/Invitation to Working Groups	March 15		Carla	
PC Briefing	March 21	Inform on PPP	Colin	
Tribal Presentation	<i>Ongoing</i>	<i>Ask if they would like a separate meeting outside of Comp Plan bi-weekly meeting</i>	Carla	
Notification #2	April 28	GovDelivery and Outreach Letters informing of upcoming public meeting.	Carla	
Public Comment Period Opens	April 28 – May 28	Review of B.A.S Document and Initial Outreach Comments		
<b>Public Meeting #1</b>	<b>May 10</b>	<b>Zoom Public Meeting</b>		
Board of Commissioners - Morning Briefing	June 7			
Board of Commissioner - Work Session	June 14	Establish Project Scope		
Planning Commission - Work Session	June 27			