

**CONTRACT NO. KC-154-24-A  
CONTRACT AMENDMENT**

This Contract Amendment ("Amendment") is between Kitsap County, a Washington state political subdivision, having its principal offices at 614 Division Street, Port Orchard, Washington 98366 ("County") and Sandvik Builders Inc., a Corporation having its principal offices at 20487 Viking Ave NW, Poulsbo, WA 98370-7148 ("Contractor").

In consideration of the mutual benefits and covenants contained herein, the parties agree that their Contract, numbered as Kitsap County Contract No. KC-154-24 ("Contract") executed on January 31, 2024, is amended as follows:

1. Scope of Work. The Contractor will Set up and maintain air tight enclosure, with negative air, meeting all asbestos abatement procedures in the removal of approximately 200 sq ft of wall coverings, and 48 lineal ft of 2' high drywall and cove base removal as identified in Supplement to Attachment A (Scope of Work) which is incorporated herein by this reference.
  
2. Compensation. This Contract Amendment increases the compensation by \$7,705.65 for additional asbestos abatement procedures as identified in Supplement to Attachment B (Compensation) which is incorporated herein by this reference.


Insurance. If this Amendment extends the expiration date of the Contract, then the Contractor shall provide an updated certificate of insurance evidencing that any required insurance coverages are in effect through the new contract expiration date. The Contractor shall submit the certificate of insurance to: Kitsap County Risk Management Division, 614 Division Street, MS-7, Port Orchard, WA 98366

Terms Unchanged. Except as expressly provided in this Amendment, all other terms and conditions of the original Agreement, and any subsequent amendments, addenda or modifications thereto, remain in full force and effect.

Counterparts. This Amendment may be executed in several counterparts, each of which shall be deemed an original, but all of which together shall constitute one and the same agreement.

Authorizations. The signatories to this Amendment represent that they have been appropriately authorized to enter into this Amendment on behalf of the Party for whom they sign, and that no further action or approvals are necessary before execution of this Amendment.

**SANDVIK BUILDERS INC.**

  
\_\_\_\_\_  
Signature

Travis Sandvik

\_\_\_\_\_  
Name

President

\_\_\_\_\_  
Title

**KITSAP COUNTY, WASHINGTON**

  
\_\_\_\_\_  
VICTORIA BRAZITIS, County Administrator

**SUPPLEMENT TO ATTACHMENT A  
SCOPE OF WORK**

DATE	ACTIVITY	DESCRIPTION	QTY
02/01/2024	22 Specialty	<p>Extra work order request per KC Risk Management for contract KC-154-24:</p> <p><b>Set up and maintain air tight enclosure, with negative air, meeting all asbestos abatement procedures in the removal of approximately 200 sq ft of wall coverings, and 48 lineal ft of 2' high drywall and cove base removal</b></p> <p>Even though point count of asbestos containing material was less than 2%, project will be treated as an asbestos project while on the premises, including all necessary PPE, containment, air monitoring and filtering, wet methods will be utilized, and all air will be contained within enclosure to eliminate risk to personnel working within the building</p>	1

**SUPPLEMENT TO ATTACHMENT B  
COMPENSATION**

DATE	ACTIVITY	DESCRIPTION	QTY	RATE	AMOUNT
02/01/2024	22 Specialty	<p>Extra work order request per KC Risk Management for contract KC-154-24:  <b>Set up and maintain air tight enclosure, with negative air, meeting all asbestos abatement procedures in the removal of approximately 200 sq ft of wall coverings, and 48 lineal ft of 2' high drywall and cove base removal</b></p> <p>Even though point count of asbestos containing material was less than 2%, project will be treated as an asbestos project while on the premises, including all necessary PPE, containment, air monitoring and filtering, wet methods will be utilized, and all air will be contained within enclosure to eliminate risk to personnel working within the building</p>	1	7,050.00	7,050.00
<b>SUBTOTAL</b>					7,050.00
<b>TAX</b>					655.65
<b>TOTAL</b>					<b>\$7,705.65</b>