

CONTRACT NO. KC-158-23-A
CONTRACT AMENDMENT

This Contract Amendment ("Amendment") is between Kitsap County, a Washington state political subdivision, having its principal offices at 614 Division Street, Port Orchard, Washington 98366 ("County") and Fox Fire Prevention, Inc., a Corporation having its principal offices at 5127 SE Mile Hill Dr. Port Orchard, WA 98366 ("Contractor").

In consideration of the mutual benefits and covenants contained herein, the parties agree that their Contract, numbered as Kitsap County Contract No. KC-158-23 ("Contract") executed on March 15, 2023, is amended as follows:

1. Scope of Work. The Contractor will provide labor to replace 43 smoke detectors and bases. Loop 7 plus replacement of random existing with removed valid detectors on alternate loops. Provide programming. Attachment A (Scope of Work) which is incorporated herein by this reference.
2. Compensation. This Contract Amendment increases the compensation by \$23,081.00 plus applicable taxes as identified in Supplement to Attachment B (Compensation) which is incorporated herein by this reference.

Insurance. If this Amendment extends the expiration date of the Contract, then the Contractor shall provide an updated certificate of insurance evidencing that any required insurance coverages are in effect through the new contract expiration date. The Contractor shall submit the certificate of insurance to: Kitsap County Risk Management Division, 614 Division Street, MS-7, Port Orchard, WA 98366

Terms Unchanged. Except as expressly provided in this Amendment, all other terms and conditions of the original Agreement, and any subsequent amendments, addenda or modifications thereto, remain in full force and effect.

Counterparts. This Amendment may be executed in several counterparts, each of which shall be deemed an original, but all of which together shall constitute one and the same agreement.

Authorizations. The signatories to this Amendment represent that they have been appropriately authorized to enter into this Amendment on behalf of the Party for whom they sign, and that no further action or approvals are necessary before execution of this Amendment.

Signature Page to Follow

Dated this 2nd day of May, 2024

FOX FIRE PROTECTION, INC

Signature

ROBERT MCGEE

Print Name

PRESIDENT

Title

Dated this 12 day of Aug, 2024

BOARD OF COUNTY COMMISSIONERS
KITSAP COUNTY, WASHINGTON

Katherine T. Walters

KATHERINE T. WALTERS, CHAIR

NOT PRESENT

CHRISTINE ROLFES, COMMISSIONER

Charlotte Garrido

CHARLOTTE GARRIDO, COMMISSIONER

ATTEST:

Dana Daniels

DANA DANIELS, CLERK OF THE BOARD



SUPPLEMENT TO ATTACHMENT A SCOPE OF WORK

INCLUDES:

- 1) Labor and Material to Replace Smoke Detectors on Loop 7 Due to Bad Existing Smoke Detectors
 - 2) Utilize Existing Smoke Detectors that are Still Valid to Alternate Loops to Make them Whole
 - 3) Programming
 - 4) Normal Working Hours
- NOTE: It is recommended to plan on replacing each of the other loops over time as the bad detector issue will continue to become a problem on remaining loops as well.

EXCLUDES:

- 1) Bid, Payment, Performance Bonds, and Liquidated Damages
- 2) Insurance Above industry Standard
- 3) Compilation of Product Submittals and O&M's (PDF Files Provided)
- 4) Fire Protection Engineer/Engineering, Professional Engineer/Engineering, Structural Engineer/Engineering, and BIM/REVIT Modeling
- 5) WSRB / Factory Mutual Requirements
- 6) Nameplates, Valve Tags, Pipe Identification, Pipe Preparation, and Painting
- 7) Painting and Patching of Any Kind
- 8) Access and/or Access Hatches
- 9) Demolition or Abatement of Any Kind
- 10) Underground, Five Feet Out, Vaults, Backflow Preventer, PIV, Remote FDC, Flushing, and Testing
- 11) Electrical Wiring, Detection & Controls, Voice Evacuation, and Mass Notification
- 12) Integrity and Code Compliance of Existing System Components
- 13) COVID-19 / Material Procurement Delays
- 14) Sales Tax

Invoicing to be paid NET 30.

**SUPPLEMENT TO ATTACHMENT B
COMPENSATION**

Kitsap County will pay the Contractor an amount not to exceed \$23,081.00 + (WSST).

PRICE:	\$ 11,374.00	Material Smokes and Bases (White) for 43 Devices
	\$ 9,407.00	Labor Loop 7 Plus Replacement of Random Existing with Removed Valid Detectors on Alternate Loops
	\$ 2,300.00	Programming
	\$ 23,081.00	Total